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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00021

    PROGRAM:  Full Spectrum Active Protection Close In Layered Shield (FCLAS) efforts

    PURPOSE:  Further Integration, development, downsizing, packaging and field testing of a prototype FCLAS system mounted on a moving

platform.

    PREVIOUS CONTRACT VALUE:     $ 9,967,603.95

    AMOUNT THIS ACTION:          $    -0-

    TOTAL CONTRACT VALUE:        $ 9,967,603.95

    TOTAL OBLIGATED AMOUNT

    (EXCLUDING CHANGE ORDERS):   $ 9,967,603.95

    UNDEFINITIZED CHANGE ORDER

    OBLIGATIONS:                 $ 2,450,640.50

    TOTAL OBLIGATIONS:           $12,418,244.45

1.  This is a bilateral modification issued pursuant to FAR Clause 52.243-2, Changes - Cost Reimbursement (Alternate V).

2.  The purpose of this modification is to revise the contract Scope of Work by incorporating expanded development and testing

requirements (C.10) for the Full Spectrum Active Protection Close In Layered Shield (FCLAS) efforts and to extend the contract period of

performance.

3.  The Contractor and the Government agree:

    a.  The ceiling price for the effort being incorporated (C.10) by this modification will be $4,901,281.00.  Any equitable adjustment

resulting from this modification will increase the total amount of the contract, including fee, by a maximum of $4,901,281.00.

    b.  The definitization of this change order will not exceed the following schedule unless agreed to by both parties in a bilateral

modification.

        Proposal Submission:                    30 days after award of this modification

        Proposal Evaluation Complete:           45 days after proposal submission

        Negotiations Complete:                  30 days after evaluation complete

        Award of Definitization Modification:   15 days after negotiations complete

   c.  Modify the contract as follows:

       1)  Section B:  CLIN 0008AA is established and funded in the amount of $2,450,640.50 to reflect change order funding that is

obligated under this modification.

       2)  Section C:  SOW C.10 - Full Spectrum Active Protection Close In Layered Shield (FCLAS) is added into this contract and

attached herein.

       3)  Section F:  This section is updated to reflect the period of performance for SOW C.10 and is attached herein.

       4)  Section G:  This section is updated to reflect the amount obligated as of this modification.

       5)  Section J:  DD1423 is updated to include C.10 of the SOW.

4.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 013 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0008          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

                Contractor shall furnish all the supplies and                                 Est. Cost:      $TBD

                services to accomplish the services as specified                              Fixed Fee:      $TBD

                Section C.10 of the Contract.                                                 Total Cost:     $RBD

                              (End of narrative B001)

0008AA        SERVICES LINE ITEM                                                                           $      2,450,640.50              __________________                                                                            __________________

              NOUN: CHANG IND DAAE07-99-C-L062

              PRON: E142C034EH    PRON AMD: 01    ACRN: AN

              AMS CD: 63300522111

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     2,450,640.50
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B.2         FUNDING FOR C.7            _______________

B.2.1       The Government will provide funds under this Contract covering the estimated cost hereof on an incremental basis as provided

for in the following funding schedule and pursuant to the Contract clause entitled "Limitation of Funds".  It is estimated that the

incremental amounts are sufficient for the performance of work in each of the cited periods.  The Government may, at its discretion,

allot such funds on an incremental basis within each fiscal year.  The Contractor shall so plan and execute the work required by this

Contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the Contractor has reason to believe

that the funds allotted to this Contract for any cited period are either insufficient or excessive for the performance of work required

in that cited period, the Government shall be so notified.

B.2.2       Funding Schedule:

            PERIOD                                                         AMOUNT            ______                                                         ______

            Award through 28 February 2001                                 $922,840.00

            28 February 2001 - contract completion                         $930,941.00

B.2.3       The amount of funds currently allotted to this contract is $922,840.00.

B.3         FUNDING FOR C.9            _______________

B.3.1       The Government will provide funds under this Contract covering the estimated cost hereof on an incremental basis as provided

for in the following funding schedule and pursuant to the Contract clause entitled "Limitation of Funds".  It is estimated that the

incremental amounts are sufficient for the performance of work in each of the cited periods.  The Government may, at its discretion,

allot such funds on an incremental basis within each fiscal year.  The Contractor shall so plan and execute the work required by this

Contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the Contractor has reason to believe

that the funds allotted to this Contract for any cited period are either insufficient or excessive for the performance of work required

in that cited period, the Government shall be so notified.

B.3.2       Funding Schedule for C.9:

            PERIOD                                                                  AMOUNT            ______                                                                  ______

            Zero through three months after award of Modification P00008            $992,801.00 (focus on A, H through K)-fully funded

            Three through twelve months after award of Modification P00008          $1,985,445.00 (focus to be on Tasks B,C and D)-fully

                                                                                    funded.

            Twelve through fifteen months after award of Modification P00008        $992,778.00 (focus) on Task E)- fully funded

            Twenty months after award of Modification P00008 through completion     $1,983,744.00 (focus on Tasks F & G)

            Total:                                                                  $5,954,768.00

B.3.3       The amount of funds currently allotted under B.3 - FUNDING FOR C.9 is $5,931,801.00.  A balance of $22,967.00 remains

unfunded.

B.4         Funding Schedule (CLIN 0008) for C.10:

            PERIOD                                                                  AMOUNT

            FY04  -  Definitization of Modification P00021                          $2,450,640.50

            FY04  -  TBD                                                            $To be definitized

            The amount of funds currently obligated against CLIN 0008 is $2,450,640.50.
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                                               *** END OF NARRATIVE B 004 ***
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.10  Prototype - Full Spectrum Active Protection Close in Layered Shield (FCLAS) efforts

C.10.1  The contractor shall further develop and test/demo, on board a moving platform, a prototype FCLAS system designed for

hemispherical protection of combat vehicles against Rocket Propelled Grenade (RPG) and Light Anti-armor Weapon (LAW) class threats. The

prototype FCLAS shall use Radio Frequency (RF) sensors and countermeasures designed, devised and developed under the current contract

DAAE0799CL062.  FCLAS was formerly called SLAP and was developed under Task G in C.9.8 of the current contract.

C.10.1.1  The contractor shall investigate and develop the optimal FCLAS  countermeasure and countermeasure launcher configurations for

defeating handheld HEAT (RPG and LAW) class threats.

C.10.1.2  The contractor shall further develop, down-size and flight harden all the prototype FCLAS electronics system hardware

including the on-board RF proximity sensor system, signal processor subsystem and countermeasure control electronics.

C.10.1.3  The contractor shall design, develop and integrate into the prototype FCLAS countermeasure system hardware an FCLAS safe and

arm system.   This system shall sense and determine if the FCLAS countermeasure delivery package is flying as designed and will activate

the FCLAS countermeasure triggering components when the package is safely launched.

C.10.1.4  Component Level testing: The contractor shall conduct static and dynamic tests of the prototype FCLAS sensor and

countermeasure components against RPG class threats to determine the sensitivity and effectiveness of the components at different offset

distances and encounter positions.  In static tests the FCLAS component being examined is placed or mounted statically along the side or

below the fight path of the threat fly-by.   In dynamic tests the FCLAS components being examined is launched in the opposite direction

of the on coming threat and encounters the threat while the component is in flight.  The contractor shall conduct a sufficient number of

static and dynamic tests at different offset distances and encounter positions sufficient to demonstrate the sensor and countermeasure

components are fully capable of performing their designed prototype FCLAS functions as set forth in C.10.1.1, C.10.1.2 and C.10.1.3.

C.10.1.5  Dynamic FCLAS System Level Testing: After completion of the Component Level Testing in C.10.1.4, the contractor shall conduct

a sufficient number of FCLAS system level dynamic tests to demonstrate the integrated package of prototype FCLAS system of sensor and

countermeasure components are fully capable of protecting a stationary location from RPG class threats at different offset distances and

encounter positions.

C.10.1.6  Upon completion of the dynamic FCLAS system level testing in C.10.1.5, the contractor shall install the prototype FCLAS launch

and control hardware onto a tow-able mobile platform, provided as GFE for testing.

C.10.1.7  On-the-move FCLAS System Level Testing: The contractor shall conduct prototype FCLAS system level testing against RPG class

threats while mounted on the GFE mobile platform.  The tests will be conducted with the platform at a standstill and while it is on-the-

move (OTM). These tests shall be performed with the platform at zero miles per hour, moving at five miles an hour and moving at

approximately but no greater than ten miles an hour across the flight path of the RPG threat.  The prototype FCLAS system shall be

protecting a one inch thick high hard steel target plate.  At least five different RPG class projectiles shall be fired against each of

the three prototype FCLAS setup moving speeds.  The RPG threats shall be encountered at least 10-feet in front of the target plate.  The

goal is to defeat at least 80-percent of the tested RPG class threats, as evidenced by zero penetration of the target plate.

C.10.1.8  The contractor shall collect photographic and video documentation of all prototype FCLAS component level and systems level On-

The-Move tests efforts as described in C.10.1.4 and C.10.1.6.  The field testing setup shall include the use of super-high speed VHS

video cameras, yaw cards, high-speed and high-frame rate cameras and impact plates. The component testing leading up to the final field

tests will include, as needed, use of flash X-ray and other high-speed imaging technology, such as high-speed (up to 4000 fps) cameras

or super-high speed VHS video cameras   After each test the damage to both the target plates and flying projectiles will be assessed and

documented.   Data shall be submitted in accordance with Exhibit A, Contract Data Requirements List (DD Form 1423-1), Data Items A001,

A002 and A003.

C.10.1.9 .  The contractor shall develop and deliver, as part of the prototype FCLAS technical report, a draft prototype FCLAS design

and integration of the FCLAS system components.  The contractor shall produce a document that describes the "prototype FCLAS design and

how it's major components are integrated and how it could be linked to the other vehicle systems, in their final report.  Data shall be

submitted in accordance with Exhibit A, Contract Data Requirements List (DD Form 1423-1), Data Items A001, A002 and A003.

C.10.2.0  DATA REQUIREMENTS: Current reporting requirements, as established with the existing Contract Data Requirements List (DD Form

1423) shall be continued and extended to cover the supplemental effort.  The required progress reports will document all test activities

performed within the time period covered.  The required final report package shall document and summarize all testing tasks.  In

addition, the contractor shall prepare quarterly cost and performance reports as set forth in CDRL A003 of the DD Form 1423.

C.10.2.1   Delivery Schedule for prototype FCLAS efforts:  The contractor shall develop the prototype FCLAS system and;

a) Dynamic FCLAS System Level Testing by Mar 2004

b) Conduct prototype FCLAS OTM tests at EMRTC, by mid May2004

c) Deliver a Prototype FCLAS system OTM test report by the mid July2004
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d) Deliver a draft final prototype FCLAS technical report by end of Aug2004 or ten months after the C.10 Prototype FCLAS efforts are

awarded.

                                               *** END OF NARRATIVE C 006 ***
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SECTION F - DELIVERIES OR PERFORMANCE

DELIVERIES OR PERFORMANCE

F.1         Delivery            ________

F.1.1       Delivery of Data set forth in the Contract shall be in accordance with the Contract Data Requirements List, DD Form 1423.

F.2         Performance            ____________

F.2.1       The period of performance shall be five (5) months after date of award.

F.2.2       Performance for each Option exercised under this contract, including preparation and delivery of all reports, shall be

completed in accordance with the time frames specified below:

            OPTION                                 TITLE                           PERIOD OF PERFORMANCE

            Option 1                 Fabricate modified designs (Task 3)           30 Apr 2000

            Option 2                 Static test modified designs at the           31 Jul 2000

                                     Camp Williams Test Site (Task 4)

F.2.3       The period of performance for the Scope of Work as defined under C.7 of this contract, including preparation and delivery of

all reports, shall be completed within eighteen (18) months from date of award of Modification P00005.

F.2.4       The period of performance for the Scope of Work as defined under C.8 of this contract, including preparation and delivery of

 all reports, shall be completed within fifteen (15) months from date of award of Modification P00007.

F.2.5       The period of performance for the Scope of Work as defined under C.9 of this contract, including preparation and delivery of

all reports, shall be completed within twenty-four (24) months from date of award of Modification P00008.

F.2.6       The period of performance for the Scope of Work as defined under C.10 of this contract, including preparation and delivery

of all reports, shall be completed within ten (10) months from the date of award of Modification P00021.

                                               *** END OF NARRATIVE F 003 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0008AA  E142C034EH             AN       1        $               0.00  $       2,450,640.50            $       2,450,640.50

        63300522111                   42C034

                                                                           _________________

                                                         NET CHANGE    $       2,450,640.50

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AN        21   42040000046N6N7EP633005255Y  S2011342C034          W56HZV           $       2,450,640.50                                                                                                          __________________

                                                                                          NET CHANGE    $       2,450,640.50

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       9,967,603.95              $       2,450,640.50              $      12,418,244.45
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SECTION J - LIST OF ATTACHMENTS

 List of                                                                                 Number

 Attachments                                 Title                                       of Pages ________________________________________________________________________________________________

 Exhibit A          CONTRACT DATA REQUIREMENTS LIST (CDRL), DD FORM 1423                  002

 Attachment 001     DD Form 254 Rev: No. 1- CONTRACT SECURITY CLASSIFICATION              003

                    SPECIFICATION.

                                               *** END OF NARRATIVE J 002 ***
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